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IINTRODUCTIONNTRODUCTION   
 
The 200 Area Remediation consists of Central Plateau Facility (CPF) Transition, CPF Project Management 
and Support, the Equipment Disposition Project, and Central Plateau Waste Site S&M, Project Baseline 
Summary (PBS) RL-CP01, Work Breakdown Structure (WBS) 3.3.1.5, 3.3.1.6, 3.3.1.8, 3.3.1.9, and 
3.3.1.13. 
 
NOTE: Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of December 31, 2001.  All other information is as of January 
23, 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no milestones are due and 
one milestone is forecast late.  
 

NNOTABLE OTABLE AACCOMPLISHMENTSCCOMPLISHMENTS   
 
200 Area Shutdown Facilities  Phase I field characterization activities were completed at 224-T.  
Completed the fair cost estimate for roof replacement and received vendor information for the alternative 
roofing system for PUREX and B Plant.  The notice of construction (NOC) for PUREX and B Plant Roof 
Replacement was transmitted to the Department of Health (DOH) for review and approval. 
 
Equipment Disposition Project  Waste profiles for the three flat cars were approved and the 
tentative shipment date for the low-level burial grounds is February 20 – 22, 2002.  A draft for the 
agreement to transfer the 25-ton mobile crane to Waste Control Specialists in Texas is complete. 
 

BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT  
 

BreakthroughsBreakthroughs  
 
Nothing to report. 
 

Opportunities for ImprovementOpportunities for Improvement  
 
Conduct of Operations Improvement Initiative  RC has initiated a Conduct of Operations 
Improvement Plan to improve organizational performance, and to create a culture change regarding 
effective implementation of Conduct of Operations principles.  RC has essentially completed the activities 
identified in the Conduct of Operations Improvement Plan.  Each facility and participating organization 
has spent time reviewing its Conduct of Operations Matrix, identifying areas of improvement and 
communicating results to the staff.  Project directors provide a summary review of progress to the RC 
Vice President at the two-, four-, and six-month milestones.  The two and four month reviews 
demonstrated that RC facilities are actively participating at all levels, including at the worker level.  
Different projects have different levels of completion, however all are essentially on track for scheduled 
completion.  The six-month status meeting is planned for February 7, 2002. 
 

UUPCOMING PCOMING AACTIVITIESCTIVITIES  
 
Equipment Disposition Project  Ship the second and third of four tall well cars to Memphis, TN 
during the second quarter of 2002 (slipped from first quarter due to hold on funding).  Additionally, 
transfer three flat cars to the Central Waste Complex for disposition. 
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Milestone AchievementMilestone Achievement    
FH Contract MilestonesFH Contract Milestones  

 
 
 
 
 
 
 

  
PPERFORMAERFORMANCE NCE OOBJECTIVESBJECTIVES  

  

Outcomes: Transition Central Plateau to support long-term waste 
management 

  

Performance Indicator Status 

FHI-M3 – 200 Area Facility Disposition  
 Measure 1: Disposition Surplus Buildings 

and Rolling Stock 
 

  Expectation 1:  
   Base: Decontaminate & 

Decommission (D&D) 233-S & 233-
SA Facilities by September 30, 2004. 

Work will be initiated July 1, 2002. 

    Stretch: D&D 233-S & 233-SA by 
June 30, 2004. 

Work will be initiated July 1, 2002. 

  Expectation 2: Complete installation of 
new roofs on PUREX & B Plant by 
September 30, 2002. 

A contract for sampling the roof material and 
radiological surveys has been issued to BHI. The 
NOC has been drafted and circulated for review 
within FH.  RL briefed and concurred with 
alternative roofing system proposal.  A revision to 
the completion date from 9/30/02 to 11/30/02, to 
align to the new strategy will be processed in a 
BCR. 

  Expectation 3:  
   Base: Disposition contaminated 

railcars by June 30, 2006. 
Waste profiles and portfolios are being prepared 
on the three flat cars in preparation for shipment 
to the low level burial grounds.  The planned 
shipments of the second and third of four tall well 
cars from Hanford to Memphis, TN were delayed 
during funding impact deliberations. 

    Stretch: Disposition contaminated 
railcars by August 31, 2005. 

Nothing to report. 

MSN Title Type Due Date
Actual 
Date

Forecast 
Date Status/Comments

TRP-38-803 Complete Installation of New Roofs on 
PUREX & B Plant

PI 9/30/02 11/30/02

Activities resumed, alternative roof 
system to be utilized. The PI 

completion date will need to be 
revised and aligned with alternative 

strategy.
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     Super stretch: Disposition 
contaminated railcars and 
heavy equipment by 
September 30, 2003. 

Four of five pieces of regulated heavy equipment 
have been surveyed and released for beneficial 
reuse.  Preparation to transfer a fifth piece of 
heavy equipment (crane) to an offsite, NRC 
licensed company for reuse is underway, as well 
as development of a waste disposal path forward 
for Ion exchange columns.  The SNF drag off box 
and shipment of the condenser to an off-site 
vendor for disposition was delayed during funding 
impact deliberations. 

 

FY 2002 SFY 2002 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE –– A ALL LL FFUND UND TTYPESYPES   
FY FY TO TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
  

FY FY TO TO DDATE ATE SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE   
 
The favorable schedule variance is within established threshold. The favorable cost variance of $0.7M  
(46 percent) was primarily due to EDP work completed at a substantial savings. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (+$0.0M)Schedule Variance Analysis:   (+$0.0M)   
 
Central Plateau Facility S&M — 3.3.1.5/CP01   
Description and Cause: The unfavorable schedule variance was primarily due to a request from the 
Washington State Department of Health for a Notice of Construction delaying Phase I of the 224-T 
characterization work scope. 

Impact:  No Impact.   
Corrective Action: No corrective action required, Phase I characterization activities were completed 
in December, and Phase II activity planning is ongoing. 

Sub-Project BCWS BCWP ACWP SV % CV % BAC EAC

 PBS CP01    
WBS 3.3.1.5 

 Central Plateau Facility 
S&M 542 290 516 (252) -46% (226) -78% 6,378 6,378

 PBS CP01    
WBS 3.3.1.6 

 Central Plateau Facility 
Transition 0 0 1 0 0% (1) 0% 0 0

 PBS CP01    
WBS 3.3.1.7 

 Central Plateau Facility 
D&D 0 0 0 0 0% 0 0% 1,585 1,585

 PBS CP01    
WBS 3.3.1.8 

 Central Plateau Project 
Management 542 544 288 2 0% 256 47% 2,469 2,469

 PBS CP01    
WBS 3.3.1.9 

 Equipment Disposition 
Project 414 664 7 250 60% 657 99% 5,199 5,199

Total River Corridor 
Project 1,498 1,498 812 0 0% 687 46% 15,630 15,630

F I S C A L   Y E A R    TO    D A T E  
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Equipment Disposition Project — 3.3.1.9/CP01   
Description and Cause: The favorable schedule variance was due to heavy equipment, flatcar and cask 
car work scope being ahead of schedule. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 
 

All other schedule variances are within established thresholds. 
 

Cost Variance Analysis:   (+$0.7M)Cost Variance Analysis:   (+$0.7M)  
 
Central Plateau Facility S&M — 3.3.1.5/CP01   
Description and Cause: The unfavorable cost variance was primarily due to costs related to the NOC-
required additional conditions and limitations, which has cascaded into additional fieldwork being 
performed. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 
 

Central Plateau Facility Project Mgt — 3.3.1.8/CP01   
Description and Cause: The favorable cost variance was primarily due to labor underruns as a result of 
staff performing other priority work. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 
Equipment Disposition Project — 3.3.1.9/CP01 
Description and Cause: The favorable cost variance was primarily due to heavy equipment, flatcar and 
cask car work scope completed at a substantial savings. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 
 

All other cost variances are within established thresholds. 
 

FFUNDS UNDS MMANAGEMENTANAGEMENT  
FYTD FFYTD FUNDS VS UNDS VS SSPENDING PENDING FFORECAST ORECAST ($000)($000)   

 

Expected 
Funds  FYSF 

 FH 
Reallocation 

 Funds Variance 
(Expected vs. 
Reallocation) 

River Corridor
RC02, RC05, RC06, CP01

Project Completion - Operating 38,940$        39,211$            38,865$              75$                          

Post 2006 - Operating 15,886$        17,925$            17,910$              (2,024)$                   

Total 54,826$        57,135$            56,775$              (1,949)$                   

[Status through December 2001]

NOTE:      FH reallocation reflects an FYSF adjusted for scope deletions, deferrals, and identified 
      savings to address funding shortfalls, additional unplanned scope, and cost increases.
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IISSUESSSUES  
 

Technical, Regulatory, External, and DOETechnical, Regulatory, External, and DOE Issues and DOE Requests Issues and DOE Requests  
 
Issue:  None at this time.   

Impacts:  None at this time.   
Corrective Action: None at this time.   

 

BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS  
 

Days Dollars 
($000s)

5/24/01
Transfer of PNNL Facilities to Fluor 
Hanford $0 1/15/02 Complete

11/19/01
PBS RL-CP01 Life Cycle Reductions & 
Assumptions $0

Reviewed with RL 1/10/02. 
Awaiting consolidation with 
other FH sub-project BCRs.

11/26/01 Site Spec Text Changes 11/2001 $0 1/15/02 Complete

Date 
Originated

CP01-02-002                         
3.3.1.5, 3.3.1.6 

BCR No.                     
Level 4 WBS

CP01-02-001                         
3.3.1.5

Status
Impact

Description
Date 

Approved

CP01-02-003                         
3.3.1.8


